Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050114-2

STATINTL

TO: Inspection Branch/PD/OL

DATE 10 April 1962

REPORT PERIOD: March 1962

CONTRACT NO. [redacted]

REPORT NO. 4 STATINTL
(If final, so state)

Contractor [redacted]

Address [redacted]

Commodity/Service Comparators Classification [redacted]

No. of Prototypes 3 Contract Completion Date December 1961

STAT

The Contract is on schedule. ____Yes X No.

The Contractor will remain within his allocated funds. X Yes ____No.

An extension of time will be necessary. X Yes ____No.

All phases of the technical progress are satisfactory. X Yes ____No

The overall performance of this contractor is:

- [X] Satisfactory
- [ ] Subject to improvement
- [ ] Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Unit number 1 now installed and currently being calibrated. Units 2 and 3 scheduled for pickup [redacted] 15 April 1962. Estimated completion date 30 June 1962.

STATINTL

STATINTL

Recommended Action ____

STATINTL

Date of last Visit to Contractor's Plant 7 Dec 61 [redacted] 6 March 62 [redacted]

[redacted]

Declass Review by NIMA/DOD

STATINTL

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050114-2